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e P.O. Box 341315 e Memphis, TN 38184-1315

5724 Summer Trees Dr.

Environmental and Safety Designs, Inc.

Memphis, TN e Nashville, TN e Raleigh, NC e Pensacola, FL

February 1, 1994

Ms. Beth Brown
Remedial Project Manager
EPA Region IV

345 Courtland St., NE
Atlanta, GA 30365

Re: Carrler Air Conditioning Superfund Slte

Collierville, Tennessee

January 1994, Progress Report
Dear Ms. Brown:
On behalf of the Carrier Corporation, Environmental and Safety Designs, Inc. (EnSafe) is
pleased to submit the following progress report for the month of January, 1994. This report
is in accordance with Section XIV of the Unilateral Administrative Order (UAOQO) for
Remedial Design and Remedial Action.

The report contains the actions and activities undertaken pursuant to the UAQ at the facility
during the month of January, 1994.

If you have any questions or comments, please do not hesitate to call me at (901) 372-7962.
Sincerely,
Envircnmental and Safety Designs, Inc.
RN = W ¢ S
By:  Darrell Richardson
Environmental Engineer
Enclosure
cc: .~ Mr. Nelson Wong, Carrier

Mr. Merv Atwood, Bechtel
-+ Mr. Jordan English, TDEC
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~ JANUARY 1994 PROGRESS REPORT
CARRIER AIR CONDITIONING SUPERFUND SITE
COLLIERVILLE, TENNESSEE

1.0 INTRODUCTION

This progress report outlines actions and activities undertaken at the facility pursuant to the
Unilateral Administrative Order (UAQ) for Remedial Design and Remedial Action (RDRA). The
report describes all work planned for the next month .and includes all plans, reports,
deliverables, and procedures completed during the previous month.

2.0 ACTIVITIES

Activities during this period included restart and sampling of the North Remediation Site (NRS)
Soil .Vapor Extraction (SVE) system and completion of the Main Plant Area (MPA) SVE
Treatability Study Report and Preliminary Design Report for the MPA.

3.0 WORK COMPLETED

Draft copies of the MPA SVE Treatability Study Report and the Preliminary Design Report were
submitted on January 9, 1994.

4.0 FEBRUARY 1994 SCHEDULE

Installation of the Downgradient Monitoring Well (DGMW).

5.0 GENERAL INFORMATION
No-problems or delays were encountered during January 1994 work.
On January 31, 1994, a meeting was held with Mr. Rodney Wilson of Wilson Well Co. to

discuss installation of the DGMW. Also present was King Engineering to survey in placement
of the DGMW based on capture zone modeling runs from the Collierville City Wells.




